COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 23/ 2017

ESTI MATE SUMVARY 10: 38: 21
CONTI D C20703 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20703- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 96.0  DAYS TI VE ALLOW 117 WORK DAYS
SH 65 MESA NORTH RESURFACI NG PERCENT TI ME: 82.05 ORI G TI VE ALLOW 115 WORK DAYS
PRQJECT NO STRO65A- 022
SH 65 MESA NORTH RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: VESA
CONTRACTOR:
Ki | gore Conpani es, LLC dba El am Construction PAY PERI OD ENDI NG 08/ 23/ 2017 DATE TI ME STARTED 03/27/2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN 03/ 27/ 2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED
Grand Junction CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 03/ 27/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,117, 482. 15 PARTI Ol PATI NG $ 5, 506, 870. 60 $ 2,670, 996. 58
AWARD PRQIECT AMT: $ 5,814, 913. 38 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 02% TOTAL EARNI NGS 5, 506, 870. 60 2,670, 996. 58
FUNDS AVAI LABLE: $ 610, 611. 55 STOCKPI LED MATERI ALS 0.00 -23,923.87
GROSS EARNI NGS 5, 506, 870. 60 2,647,072.71
TOTAL CLAI VB $ 0.00 RETAI NAGE -87,223.70 -9,797.48
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,419, 646. 90 2,637, 275. 23
LI QU DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 419, 646. 90 2,637, 275. 23
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,637, 275. 23

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20703

PCN: 20703-BI D

PRQJECT: STROG5A- 022

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

*Renoval of Delineator

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-01000

*Renoval of Fence

0045 202-01130

*Renoval of Quardrail Type 3

0050 202-01170

Renoval of Quardrail Type 7

0055 202-01300 *Renoval of End Anchor age

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
3, 000. 00000
502. 000
EACH
5. 00000
134. 000
SY
22.00000
266. 000
LF
11. 50000
1,777.000
SY
30. 00000
21, 564. 000
SY
2. 25000
150, 642. 000
SF
0. 75000
33. 000
LF
2.70000
33, 746. 000
LF
3. 25000
156. 000
LF
35. 00000
70. 000
EACH

195. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
223. 000
223. 000

134. 000
0. 000
134. 000

266. 000
0. 000
266. 000

1,777.000
0. 000
1,777.000

2,051. 100
17, 360. 100
19, 411. 200

150, 642. 000
0. 000
150, 642. 000

33. 000
0. 000
33. 000

32, 092. 000
1, 654. 000
33, 746. 000

156. 000
0. 000
156. 000

59. 000
11. 000
70. 000

Page 2
ESTI MATE RUN 08/ 23/ 2017

10: 38: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 000. 00
1, 115. 00
1, 115. 00
0. 00
2, 948. 00
0. 00
3, 059. 00
0. 00
53, 310. 00
39, 060. 23
43, 675. 20
0. 00
112, 981. 50
0. 00
89. 10
5, 375. 50
109, 674. 50
0. 00
5, 460. 00
2, 145. 00
13, 650. 00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10:38: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-00060 Enbanknent Material (Conplete In Place) 701. 200 701. 200
(% 0. 000 0. 00
95. 00000 701. 200 66, 614. 00
0065 203-00100 Muick Excavation 0. 000 0. 000
(& 0. 000 0. 00
35. 00000 0. 000 0.00
0070 203-01500 Bl adi ng 100. 000 8. 500
HOUR 18. 000 2,700. 00
150. 00000 26. 500 3, 975. 00
0075 203-01510 Backhoe 10. 000 8. 500
HOUR 0. 000 0. 00
125. 00000 8. 500 1, 062. 50
0080 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 218. 000 188. 000
LF 30. 000 217.50
7.25000 218. 000 1, 580. 50
0090 208- 00020 *Silt Fence 322. 000 158. 000
LF 0. 000 0. 00
4. 15000 158. 000 655. 70
0095 208- 00035 *Aggr egat e Bag 240. 000 132. 500
LF 12. 000 123. 00
10. 25000 144. 500 1,481.13
0100 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0105 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
22. 50000 0. 000 0.00
0110 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 10. 000
HOUR 0. 000 0. 00
55. 00000 10. 000 550. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 9. 000
HOUR 0. 000 0. 00
150. 00000 9. 000 1, 350. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0135 208- 00207 *Erosi on Control Management 64. 000 34. 000
DAY 22.000 23, 870. 00
1, 085. 00000 56. 000 60, 760. 00
0140 210-00810 *Reset Ground Sign 3. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0145 210-01130 *Reset Cuardrail Type 3 1, 275. 000 890. 500
LF 368. 500 9, 028. 25
24. 50000 1, 259. 000 30, 845. 50
0150 210-01200 *Reset End Anchorage 4.000 0. 000
EACH 4.000 9, 000. 00
2, 250. 00000 4.000 9, 000. 00
0155 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
92. 50000 0. 000 0. 00
0160 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
5, 250. 00000 0. 000 0. 00
0165 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00

10, 750. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00050 *Sod 232.000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
7, 750. 00000 0. 000 0. 00
0180 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
10. 25000 0. 000 0. 00
0185 213-00065 *| norgani ¢ Mul ch 2.000 0. 000
CY 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 213-00070 *Landscape Weed Barrier Fabric 20. 000 0. 000
SY 0. 000 0. 00
15. 25000 0. 000 0. 00
0195 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0200 214-00220 *Deci duous Tree (2 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0. 00
0205 214- 00350 *Deci duous Shrub (5 Gall on Cont ai ner) 6. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0210 240- 00000 *WIdlife Biologist 48. 000 45. 000
HOUR 3. 000 360. 00
120. 00000 48. 000 5, 760. 00
0215 240-00010 *Renoval of Nests 7.500 7.500
HOUR 0. 000 0. 00
100. 00000 7.500 750. 00
0220 240- 00020 *Netting 1, 027. 000 1, 027. 000
SY 0. 000 0. 00
12. 75000 1, 027. 000 13, 094. 25



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO. 0006 10:38: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 304- 03000 Aggregat e Base Course (d ass 3) 0. 000 0. 000
TON 0. 000 0. 00
20. 00000 0. 000 0. 00
0230 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
40. 00000 0. 000 0. 00
0235 304- 07000 Aggregate Base Course (Cl ass 7) 4,581. 000 59. 300
TON 1, 989. 920 43,778. 24
22.00000 2, 049. 220 45, 082. 84
0240 403-00721 Hot M x Asphalt (Patching) (Asphalt) 66. 400 66. 400
Sy 0. 000 0. 00
90. 00000 66. 400 5, 976. 00
0245 403- 34701 Hot M x Asphalt (Grading SX) (75) 34, 614. 000 10, 109. 940
TON 24, 019. 640 984, 805. 24
41. 00000 34, 129. 580 1,399, 312.78
0250 409- 01015 Cover Coat Material (Type I) 211, 458. 000 0. 000
5% 200, 357. 000 152, 271. 32
0. 76000 200, 357. 000 152, 271. 32
0255 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 1, 883. 880 523. 730
TON 1, 328. 540 571, 272. 20
430. 00000 1, 852. 270 796, 476. 10
0260 411- 03354 Asphalt Cenent Performance G ade (PG 64-22) 135. 700 100. 970
TON 34.730 11, 808. 20
340. 00000 135. 700 46, 138. 00
0265 411-10216 Emul sified Asphalt (CRS-2P) 96, 427. 000 0. 000
GAL 88, 318. 000 132, 477.00
1. 50000 88, 318. 000 132, 477.00
0270 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 576. 000 2,874.900
GAL 4, 953. 400 11, 145. 15
2.25000 7, 828. 300 17,613. 68
0275 506- 01020 Geogri d Rei nforcenent 0. 000 0. 000
Sy 0. 000 0. 00
3. 30000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 33, 902. 500 31, 987. 500
LF 1, 915. 000 36, 097. 75
18. 85000 33, 902. 500 639, 062. 13
0280 MATERI AL ALLOMANCE 5606- 00301 St ockpi | e Paynent 1, 637. 500
LF -1,637.500 -23,923. 87
14. 61000 0. 000 0. 00
0285 606-00710 *Guardrail Type 7 (Style CA) 156. 000 156. 000
LF 0. 000 0. 00
108. 00000 156. 000 16, 848. 00
0290 606-01370 *Transition Type 3G 14. 000 11. 000
EACH 0. 000 0. 00
1, 360. 00000 11. 000 14, 960. 00
0295 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0300 606-02003 *End Anchorage (Nonfl ared) 44. 000 42.000
EACH 2.000 3,920. 00
1, 960. 00000 44. 000 86, 240. 00
0305 606-02005 *End Anchor age (Fl ared) 28. 000 20. 000
EACH 8. 000 15, 000. 00
1, 875. 00000 28. 000 52, 500. 00
0310 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 200. 000 0. 000
LF 0. 000 0. 00
19. 35000 0. 000 0. 00
0315 607-11400 *Fence Picket 85. 000 0. 000
LF 85. 000 3,519. 00
41. 40000 85. 000 3,519. 00
0320 607-11525 *Fence (Plastic) 400. 000 0. 000
LF 0. 000 0. 00
8. 05000 0. 000 0. 00
0325 607-11580 *Fence (Tenporary) 345. 000 82. 200
LF 0. 000 0. 00
10. 00000 82. 200 822. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 607-56001 *Fence (Animal Protection) 26. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0335 608- 00000 *Concrete Sidewal k 120. 000 120. 000
SY 0. 000 0. 00
42. 00000 120. 000 5, 040. 00
0340 608-00010 *Concrete Curb Ranp 55. 000 55. 000
SY 0. 000 0. 00
70. 00000 55. 000 3, 850. 00
0345 608-00015 *Det ect abl e War ni ngs 93. 000 93. 000
SF 0. 000 0. 00
48. 00000 93. 000 4, 464. 00
0350 609-21020 *Curb and CQutter Type 2 (Section Il-B) 293. 000 293. 000
LF 0. 000 0. 00
26. 50000 293. 000 7,764.50
0355 612-00001  *Delineator (Type I) 866. 000 0. 000
EACH 358. 000 7,876.00
22. 00000 358. 000 7,876.00
0360 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0365 612-00003  *Delineator (Type II1) 65. 000 0. 000
EACH 42.000 1, 092. 00
26. 00000 42. 000 1, 092. 00
0370 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0375 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0380 614-85001 *| npact Attenuator 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0385 622-00270 *Bol | ard 3. 000 3. 000
EACH 0. 000 0. 00
825. 00000 3. 000 2,475.00
0390 625- 00001 *Construction Surveying (Hourly) 40. 000 30. 000
HOUR 0. 000 0. 00
125. 00000 30. 000 3, 750. 00
0395 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 170, 000. 00
425, 000. 00000 1. 000 425, 000. 00
0400 626-01104 *Public Information Services (Tier V) 1. 000 0. 400
LS 0. 400 2, 860. 00
7,150. 00000 0. 800 5,720. 00
0405 627-00001 *Pavenent Marking Pai nt 1, 240. 900 349. 000
GAL 891. 900 32,554. 35
36. 50000 1, 240. 900 45, 292. 85
0410 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 262. 000 0. 000
GAL 1, 248. 000 100, 464. 00
80. 50000 1, 248. 000 100, 464. 00
0415 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 979. 000 0. 000
GAL 0. 000 0. 00
115. 00000 0. 000 0. 00
0420 627-00030 Rai sed Pavenent Marker (Tenporary) 6, 336. 000 6, 336. 000
EACH 0. 000 0. 00
3. 50000 6, 336. 000 22,176. 00
0425 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 300. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0430 629-01011 *Survey Monunent (Type 1A) 3. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0435 630- 00000 *Fl aggi ng 6,512. 500 4,129. 250
HOUR 2, 383. 250 59, 581. 25
25. 00000 6,512. 500 162, 812. 50



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 630-00001 *Pilot Car Qperation 560. 000 224. 250
HOUR 283. 500 12, 757. 50
45. 00000 507. 750 22,848.75
0445 630- 00007 *Traffic Control Inspection 48. 000 38. 000
DAY 10. 000 1, 000. 00
100. 00000 48. 000 4, 800. 00
0450 630- 00012 *Traffic Control Managenent 115. 000 73.000
DAY 25. 000 17, 500. 00
700. 00000 98. 000 68, 600. 00
0455 630- 80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 800 120. 00
150. 00000 1. 800 270. 00
0460 630-80341 *Construction Traffic Sign (Panel Size A) 153. 000 55. 000
EACH 82. 700 2,481.00
30. 00000 137. 700 4,131. 00
0465 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 28.500
EACH 36. 300 1, 270. 50
35. 00000 64. 800 2,268. 00
0470 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 4.000 160. 00
40. 00000 9. 000 360. 00
0475 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0480 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1. 000
Type
yee) EACH 0. 800 360. 00
450. 00000 1. 800 810. 00
0485 630- 80359 *Portabl e Message Sign Panel 303. 000 233. 000
DAY 70. 000 2,450. 00
35. 00000 303. 000 10, 605. 00
0490 630- 80360 *Drum Channel i zi ng Devi ce 66. 000 33. 000
EACH 26. 400 132.00
5. 00000 59. 400 297.00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 2. 400 12. 00
5. 00000 5. 400 27.00
0500 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0505 630-80370 Concrete Barrier (Tenporary) 162. 000 81. 000
LF 64. 800 4,212.00
65. 00000 145. 800 9, 477. 00
0510 630-80380 *Traffic Cone 200. 000 100. 000
EACH 80. 000 400. 00
5. 00000 180. 000 900. 00
0515 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0520 630-85041 *Mobi | e Attenuat or 20. 000 10. 000
DAY 8. 000 3, 200. 00
400. 00000 18. 000 7,200. 00
0525 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0530 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70018 F/ A Roadway Snoot hness | ncentive 94, 336. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0550 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 38, 029. 050 11, 264. 730
FA 26, 764. 320 26, 764. 32
1. 00000 38, 029. 050 38, 029. 05
0555 700- 70023 F/ A On- The-Job Trai nee 1, 200. 000 1, 200. 000
FA 0. 000 0. 00
1. 00000 1, 200. 000 1, 200. 00
0560 700- 70025 F/' A Quality Incentive Paynent 15, 597. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 601- 06102 Concrete (Patching) 83. 400 83. 400
CF 0. 000 0. 00
84. 07000 83. 400 7,011. 44
0775 900- 00006 Added Item (Dol lar)/ Over Wight Load Price Reductions -20. 000 -40. 000
DOL -200. 000 -200. 00
1. 00000 -240. 000 -240. 00
0780 900- 00006 Added Item (Dol lar)/ Concrete Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 403-34701 HMA (@ SX) (75) Added Paving Pull outs 0. 000 0. 000
TON 0. 000 0. 00
132. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 5,577,390.10% 2,485,811.63% 4,969, 310. 82
CAT NOO300 STRUCTURE H-04-Z
0565 202-00240  *Renoval of Asphalt Mat (Pl aning) 790. 000 0. 000
Sy 790. 000 1,777.50
2.25000 790. 000 1,777.50
0570 202-00425 *Renoval of Bridge Railing 308. 000 308. 000
LF 0. 000 0. 00
14. 00000 308. 000 4,312. 00
0575 206-00000  *Structure Excavation 315. 000 0. 000
cY 315. 000 17, 325. 00
55. 00000 315. 000 17, 325. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE H-04-Z

0580 208-00041 *Rock Check Dam 1. 000 0. 000
EACH 1. 000 7,000. 00
7, 000. 00000 1. 000 7,000. 00
0585 208-00400 *Water Control 1. 000 0. 000
LS 1. 000 76, 810. 00
76, 810. 00000 1. 000 76, 810. 00
0590 403-34701  Hot M x Asphalt (Grading SX) (75) 66. 080 0. 000
TON 66. 080 2,709. 28
41. 00000 66. 080 2,709. 28
0595 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 4.000 0. 000
TON 3.760 1, 616. 80
430. 00000 3.760 1, 616. 80
0600 411-10255 Emul sified Asphalt (Sl ow Setting) 40. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0605 420-00102 *CGeotextile (Erosion Control) (dass 1) 50. 000 0. 000
SY 50. 000 1, 650. 00
33. 00000 50. 000 1, 650. 00
0610 506-00224  *Riprap (24 Inch) 315. 000 0. 000
cY 315. 000 48, 825. 00
155. 00000 315. 000 48, 825. 00
0615 606-11010 *Bridge Rail Type 10R 310. 000 310. 000
LF 0. 000 0. 00
163. 00000 310. 000 50, 530. 00

CAT 0300 CURRENT AMI  $ 212,748.78 $ 157,713.58 $ 212, 555. 58
CAT NO0301 STRUCTURE H 03-BJ

0620 202- 00201 Renoval of Curb 34. 000 34.000
LF 0. 000 0.00
20. 60000 34.000 700. 40
0625 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 753. 000 753. 000
Sy 0. 000 0.00

30. 00000 753. 000 22,590. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 20703-BI D ESTI MATE RUN 08/ 23/ 2017
PRQIECT: STRO65A- 022 ESTI MATE NO 0006 10: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE H 03-BJ

0630 202-00425 *Renoval of Bridge Railing 372. 000 372.000
LF 0. 000 0. 00
14. 00000 372.000 5, 208. 00
0635 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 6.900 6.900
SY 0. 000 0.00
220. 00000 6. 900 1, 518. 00
0640 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 15. 000 15. 000
SY 0. 000 0. 00
385. 00000 15. 000 5, 775.00
0645 210- 00480 *Pi er Restoration 1. 000 1. 000
LS 0. 000 0.00
4,525. 00000 1. 000 4,525. 00
0650 403-34701 Hot M x Asphalt (Gading SX) (75) 124. 000 123. 870
TON 0. 000 0. 00
41. 00000 123.870 5,078. 67
0655 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 7.500 0. 000
TON 2.650 1, 139. 50
430. 00000 2.650 1, 139. 50
0660 411-10255 Ermul sified Asphalt (Sl ow Setting) 38. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0. 00
0665 515-00120 *Wat er proof i ng ( Menbrane) 766. 000 766. 000
SY 0. 000 0. 00
22.00000 766. 000 16, 852. 00
0670 518-03000 *Sawi ng and Seal i ng Bridge Joint 198. 000 195. 000
LF 0. 000 0. 00
28. 00000 195. 000 5, 460. 00
0675 518-03100 *Rapid Cure Silicone Joint Seal 134. 000 134. 000
LF 0. 000 0. 00
31. 00000 134. 000 4,154. 00
0680 601- 03540 *Concrete O ass DI (Deck Topping) 0. 000 0. 000
CcY 0. 000 0. 00

2,270. 00000 0. 000 0. 00



CONTI D C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO 0006 10:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE H 03-BJ
0685 601-51005 *@al vani ¢ Anodes 169. 000 169. 000
EACH 0. 000 0. 00
36. 50000 169. 000 6, 168. 50
0690 602- 00000 *Rei nforcing Steel 4.100 4.100
LB 0. 000 0. 00
1. 50000 4.100 6. 15
0695 606-11010 *Bridge Rail Type 10R 374.000 374. 000
LF 0. 000 0. 00
163. 00000 374.000 60, 962. 00
0750 900-00014 Added Item (Lunp Sunm)/ VECP (CMO 2) 1. 000 1. 000
LS 0. 000 0. 00
27, 250. 00000 1. 000 27, 250. 00
0770 900- 00014 Added Item (Lunp Sun)/ Bridge Joint Preparation 1. 000 1. 000
LS 0. 000 0. 00
7, 830. 90000 1. 000 7, 830. 90
CAT 0301 CURRENT AMI  $ 177,478.45 % 1,139.50 $ 175, 218. 12
CAT NO0302 STRUCTURE H- 03-BV
0700 202-00240 *Renoval of Asphalt Mat (Pl aning) 692. 000 692. 000
SY 0. 000 0. 00
2. 25000 692. 000 1, 557. 00
0705 202-00425 *Renoval of Bridge Railing 350. 000 350. 000
LF 0. 000 0. 00
14. 00000 350. 000 4, 900. 00
0710 403-34701 Hot M x Asphalt (Gading SX) (75) 93. 270 93. 270
TON 0. 000 0. 00
41. 00000 93. 270 3, 824. 07
0715 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 5. 600 0. 000
TON 5. 600 2,408. 00
430. 00000 5. 600 2,408. 00
0720 411-10255 Emul sified Asphalt (Sl ow Setting) 35. 000 0. 000
GAL 0. 000 0. 00
2. 25000 0. 000 0.00



CONTI D: C20703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 20703-BID ESTI MATE RUN 08/ 23/ 2017
PRQJECT: STRO65A- 022 ESTI MATE NO. 0006 10:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE H- 03-BV
0725 606-11010 *Bridge Rail Type 10R 354. 000 354. 000
LF 0. 000 0. 00
163. 00000 354. 000 57, 702. 00
0755 613- 03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 60. 000 60. 000
LF 0. 000 0. 00
40. 00000 60. 000 2,400. 00
0760 613-07199 *Pull Box (Install Only) 2. 000 2. 000
EACH 0. 000 0. 00
350. 00000 2. 000 700. 00
0765 613-10000 *Wring 0. 000 0. 000
LS 0. 000 0. 00
750. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 73,569.82 % 2,408.00 $ 73,491. 07
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0730 620- 00002 *Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
40, 565. 00000 1.000 40, 565. 00
0735 620-00012 *Fi el d Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
31, 500. 00000 1.000 31, 500. 00
0740 620- 00020 *Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 230. 00000 1.000 4, 230.00
CAT 0400 CURRENT AMI  $ 76,295.00 $ 0.00% 76, 295. 00

PRQJIECT TOTAL CURRENT AMI $ 6,117,482.15$% 2,647,072.71$ 5,506, 870.
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